



Lands Committee 2019 Work Plan

Task	Lead	Timeline	Status
Trail Installation Work at Brennan Woods			
1) Design, build, install boardwalk	1) Bruce / Bob / Bridget	1) TBD	
2) Design, build, install steps	2) Bruce / Bob / Bridget	2) TBD	
3) Woodchips on southeast side	3) Bridget	3) May w/ FMS	
4) Design & install ed. signs	4) Bridget	4) March & April w/ FMS	
5) Debris cleanup in prairie	5) Bridget	5) Jan. w/ Moody & Crew	
6) Monitor & maintain existing trail	6) Look for volunteer(s)	6) Ongoing	
7) Install barricades along 2 steep edges	7) Bridget	7) May w/ FMS	
Strategic Land Conservation Plan			
1) Statement of Purpose	1) Bob	1) Drafted	
2) Property Mgmt. & Stewardship Plan	2) Comm.	2) Drafted	
3) Annual & Proposed Budgets	3) Bob	3) June 30	
Host invasive removal volunteer work days on CLTLC preserve	Lands Committee	Spring & Fall	
Create an electronic version of the scoring criteria	Bridget	April 30 th	
Organize work day to remove structure at Borton Wetland NP	Lands Committee	February	
Organize a gathering of all committees			

Members: Bruce Matasick (c), Bob Webster, Dave Drogos, Brandy Brown, Rick Eckert, Dan Oberst, Julie Waterfield, Bridget Harrison